Committee Meeting #4: May 23, 2022

Veterans Memorial Park Master Plan

TOWAMENCIN TOWNSHIP, MONTGOMERY COUNTY, PENNSYLVANIA





TOWAMENCIN VETERANS COMMITTEE

- Michael Lewis Chair
- Joe Meehan Vice Chair
- Laureen Sendel-Grant Secretary
- Gordon Bell
- Barry Forgeng
- Barry Kenyon
- Bill Dauphinee
- Robert Dell
- Chet Ruminski
- Rich Marino
- Dan Littley
- Carter LeBrocq
- Bob DiDomizio
- Nancy Becker





MEETING AGENDA

- 1. Review of Remaining Schedule
- 2. Review DRAFT Master Plan
- 3. Update on Access
- 4. Discussion of Master Plan Revisions
- 5. Discussion of Costs/ Proposed
 Phasing





MASTER PLAN SCHEDULE

DATE	MEETING	MEETING DETAILS	
June 28, 2021	Study Committee #1	Programming & Brainstorming	
September 14, 2021	Public Meeting #1	Programming & Brainstorming	
December 1, 2021	Study Committee #2	Site Analysis & Initial Concepts	
January 18, 2022	Public Meeting #2	Site Analysis & Initial Concepts	
March 28, 2022	Study Committee #3	Pre-Draft Plan Review	
April 27, 2022	Board of Supervisors Meeting	Review and Comment on Draft Plan	
May 4, 2022	Public Meeting #3	Review and Comment on Draft Plan	
May 23, 2022	Study Committee #4	Agree on Revisions to Draft Plan	
June 14, 2022	Public Meeting #4	Final Master Plan	



MASTER PLAN PROCESS



"All voices heard, all ideas honored"



Transparent Public Process:

- 4 Study Committee meetings
- 4 Public meetings
- 1 Board of Supervisors meeting
- 10 Key Person Interviews
- Online Public Opinion Survey



Approved

Master Plan

VETERANS MEMORIAL PARK MISSION STATEMENT

"The mission of Towamencin Veterans Memorial Park is to honor the service of our armed forces while informing visitors about the importance of their service in a tranquil and passive park setting."



REVIEW OF PARK SITE & ADJACENT PARCELS






ALL PRELIMINARY CONCEPTS



Concept 1



Concept 4A



Concept 2



Concept 4B



Concept 3



Concept 5




Potential Tomlinson Road Access

Recent Access


<u>Discussions:</u>

Property Owner
Preference for Vehicular
Access off of Tomlinson
Road






DRAFT MASTER PLAN





DRAFT MASTER PLAN






NATURALIZED PLAZA CONCEPTS












PLAZA CONCEPT – SECTION





DRAFT MASTER PLAN






PRECEDENT IMAGES – GREEN & GREY PLAZAS



Sellersville








PRECEDENT IMAGES – ART / INTERPRETIVE / EDUCATIONAL

















Pavers to acknowledge donations



DONATION / MEMORIAL TREE PLANTINGS








GARDEN/ RESTFUL/ MEDITATIVE AREAS










DRAFT MASTER PLAN






AMPHITHEATER CONCEPTS










Amphitheater Section






ENTRY TRELLIS/ PERGOLA TREATMENTS















POSSIBLE WATER FEATURE AT ENTRY PERGOLA







DRAFT MASTER PLAN





NATURALIZED PLAY AREA










DRAFT MASTER PLAN






YEAR 1 -8' CANOPY 30' GRID





YEAR 5 -12' CANOPY 30' GRID





YEAR 10 -16' CANOPY **30' GRID** 0 0 Poo 0 0/ll ,/O O O , 0 0 Page




YEAR 15 -20' CANOPY **30' GRID** 2000 C 0,000 ڮۉۜۉۜۉۜۉۜۉۜۉ 100000 المُ الْمُحْمَّ الْمُحْمَ الْمُحْمَّ الْمُحْمِي الْمُحْمَّ الْمُحْمَّ الْمُحْمَّ الْمُحْمَّ الْمُحْمَا الْمُحْمِي الْمُحْمَل المُحْمَل المُحْمَل المُحْمَل المُحْمَل المُحْمِي المُحْمَل المُحْمَل المُحْمِي الْمُحْمِي المُحْمِي المُعِمِي المُحْمِي المُحْمِي المُحْمِي المُحْمِي المُحْمِي المُحْ √O_O 00 000 000 000 ,00₀ 100 0000



YEAR 20 -24' CANOPY 30' GRID



25-30 YEARS MATURITY -40' CANOPY AVERAGE 30' GRID





REFORESTATION AT MATURITY: EXAMPLE IMAGES









ESTIMATED COSTS OF DEVELOPMENT

Total Project Cost

Total Proposed Site Improvements	\$	1,606,065
Mobilization (2%)	\$	32,121
Construction Surveying (1%)	\$	16,061
		24,091
Erosion and Sedimentation Control (1.5%)		
Storm Water Management (7.5%)		120,455
Construction Contingency (10%)	\$	160,606
Design and Engineering (15%)	\$	240,910
Total Estimated Project Costs	\$	2,200,309
Work Area		
Tomlinson Road Entrance	\$	228,283
Parking Area (20 Spaces)		71,029
Allentown Road Secondary Entrance/Sidewalk Connection		28,000
Site Grading		105,000
Entrance Plaza & Restroom Building		445,063
Play Area	\$	76,398
Perimeter Loop Path	\$	102,252
Major Walkways	\$	66,806
Amphitheater	\$	75,250
Flag Plaza	\$	42,561
Towamencin History Plaza		21,806
Memorial Plazas	\$	202,778
Central Lawn	\$	55,397
Reforestation/ Meadow Establishment/ Trees		79,925



DRAFT PLAN PHASING





\$578,600 – Tomlinson Road Access + Parking + Site Grading + Meadow Seeding



\$329,400 – Reforestation
Major Walkways + Allentown
Road Access + Play Area +
Central Green



\$316,600 – Perimeter
Walkways + Amphitheater +
Trees (Ornamental/Shade)



\$609,700- Entrance Plaza + Restroom Building + Utilities



\$365,989 – Memorial Plazas Construction



NEXT STEPS

- Refinement of Master Plan based on tonight's Committee discussion/direction
- Public Meeting #4
 <u>June 14th</u>

 Present Final Plan
- Completion of Master Plan Report
- Transmission of DRAFT Master Plan Report to Committee for review/comments
- Transmission of FINAL MASTER PLAN REPORT





CONTACT / MORE INFO

- Simone Collins Landscape Architecture
 Peter Simone, RLA, FASLA | Project Principal
 psimone@simonecollins.com | (610) 239-7601
 Anita Nardone, PE | Project Manager
 anardone@simonecollins.com
- Michael Lewis | Chair, Towamencin Veterans Committee <u>mgjlewis@comcast.net</u>
- Joe Meehan | Chair, Open Space and Parks Advisory Committee & Vice Chairperson, Veterans Committee joe@viacelli.com
- Don Delamater | Township Manager ddelamater@towamencin.org

TOWNSHIP WEBSITE:

Veterans Committee | Towamencin Township

Please check the Township website for project updates.



